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AC Overlay w/ Fabric

Raise Iron
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Monterey (Hawkins to South) Inc. Hawkins and South

Layout

Ladd Lane

AC Overlay w/ Fabric

Raise Iron
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AC Leveling

AC Leveling
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Hollister Road Rehabilitation
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TEICHERT CONSTRUCTION

4-WEEK SCHEDULE

ITEM DESCRIPTION

Hollister Road Rehab.
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AC Leveling

Layout

AC Leveling

4" Mill and Fill

AC Overlay w/ Fabric

4" Mill and Fill
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Layout
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